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06

A12(B12)
AUTO/VERN

<   FUT LOADED MNVR (ISS BIAS -XPH,-ZNN)

    ECS TT QUE CLEAR
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)
    EARLY COMM PWRUP
     (ISS OPS, C&T)
      steps 4-8 tt u/l
      xmitter on time tag will 
      not be uplinked

 

STS-92 (REPLANNED FD  )

W E Z

T
D
R
S

~

~

~

~

R
U
S

G
S
T
D

U
L
D

U
S
K

U
S
K

D
O
R
B

1
2

1
3

1
4

O
R
B

6
9

7
0

7
1

S
T
S
 
A
T
T~

~

M
5
0
 
X
P
O
P
 
E
Q
U
I
V

I
S
S
 
A
T
T

~

B
I
A
S
 
-
X
P
H
,
-
Z
N
N

     

08:00

09:00

10:00

11:00

12:00

MET

Day 004

CDR

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

GROUND

    MCC-H PERFORMS:
    EPS PREP FOR PMA3 UMBILICAL
    CONNECT (ISS OPS, EPS)

   
    MCC-H PERFORMS:
    NODE1 NADIR CBM PREP FOR MATE
     (ISS OPS, S&M)
     Steps 1-20    

   

    SBD ORU DEACT
     (GND, C&T)
     Steps 1,4 & 5

    
    ECS TT EXE

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0
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06

A12(B12)
AUTO/VERN

<   FUT LOADED MNVR (ISS BIAS -XPH,-ZNN)

    ECS TT QUE CLEAR
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)
    EARLY COMM PWRUP
     (ISS OPS, C&T)
      steps 4-8 tt u/l
      xmitter on time tag will 
      not be uplinked
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08:00

09:00

10:00

11:00

12:00

MET

Day 004

CDR

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

GROUND

    MCC-H PERFORMS:
    EPS PREP FOR PMA3 UMBILICAL
    CONNECT (ISS OPS, EPS)

   
    MCC-H PERFORMS:
    NODE1 NADIR CBM PREP FOR MATE
     (ISS OPS, S&M)
     Steps 1-20    

   

    SBD ORU DEACT
     (GND, C&T)
     Steps 1,4 & 5

    
    ECS TT EXE

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0
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06STS-92 (REPLANNED FD  )
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08:00

09:00

10:00

11:00

12:00

MET

Day 004

MS1/EV1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS2/EV2

SLEEP

~

        POST-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY MORNING CONFIG
         (ORB OPS,GIRA)

~

MS3/EV3

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS4/EV4

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC-H
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06STS-92 (REPLANNED FD  )
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08:00

09:00

10:00

11:00

12:00

MET

Day 004

MS1/EV1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS2/EV2

SLEEP

~

        POST-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY MORNING CONFIG
         (ORB OPS,GIRA)

~

MS3/EV3

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS4/EV4

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC-H



10/16/00  04:21:03

FLT PLAN/92/REPLAN     3-56

06

TRANSITION TO EVA C/L AND PMA 3 C/L AT MET 4/15:30 (PAGE 4-8)

FD06  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 FD06 OSVS STOW Ref Msg 065

A12(B12)
AUTO/VERN

B12(A12)
AUTO/VERN

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 1 using Pri A

   
    ECS TT EXE
     xmitter will remain off
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

CDR

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS, PART C.
     LOADING MAGAZINE, then 
     CAMR NOMINAL PROCEDURES

    DAP: B12/AUTO/VERN (prior to A/L Depress)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
     Perform Step 3 only

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EXERCISE

    CBM PREP FOR MATE

MS5/R1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)
    

    NODE1 NADIR ACBM INSPECTION

~

GROUND

   

   

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

TDRS H/O

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0
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06

TRANSITION TO EVA C/L AND PMA 3 C/L AT MET 4/15:30 (PAGE 4-8)

FD06  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 FD06 OSVS STOW Ref Msg 065

A12(B12)
AUTO/VERN

B12(A12)
AUTO/VERN

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 1 using Pri A

   
    ECS TT EXE
     xmitter will remain off

STS-92 (REPLANNED FD  )

W E Z

T
D
R
S

R
U
S

G
S
T
D

D
O
R
B

1
5

1
6

1

O
R
B

7
2

7
3

7
4

S
T
S
 
A
T
T~

~

M
5
0
 
X
P
O
P
 
E
Q
U
I
V

I
S
S
 
A
T
T~

~

B
I
A
S
 
-
X
P
H
,
-
Z
N
N

     

12:00

13:00

14:00
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MET

Day 004

CDR

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS, PART C.
     LOADING MAGAZINE, then 
     CAMR NOMINAL PROCEDURES

    DAP: B12/AUTO/VERN (prior to A/L Depress)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
     Perform Step 3 only

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EXERCISE

    CBM PREP FOR MATE

MS5/R1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)
    

    NODE1 NADIR ACBM INSPECTION

~

GROUND

   

   

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

TDRS H/O

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0
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06

/IV /R2

TRANSITION TO EVA C/L AND PMA 3 C/L AT MET 4/15:30 (PAGE 4-8)

FD06  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 FD06 OSVS STOW Ref Msg 065
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

MS1/EV1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA INHIBIT PAD
     (EVA, TIMELINES)
    AIRLOCK DEPRESS (Cue Card)

    EVA SUPPORT
     (EVA, TIMELINES)
     Ref Msg 055

~

    EVA PREP
     (EVA, EVA PREP)

    TAKE 1 ASPIRIN (325mg) 

MS2/EV2

EXERCISE

    NODE1 NADIR ACBM INSPECTION

        POST-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY MORNING CONFIG
         (ORB OPS,GIRA)

~

    TAKE 1 ASPIRIN (325mg) 

MS3/EV3

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 2
     (EVA, TIMELINES)
     EVA 2 EGRESS/SETUP

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP~

MS4/EV4

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP~

    EVA 2
     (EVA, TIMELINES)
     EVA 2 EGRESS/SETUP

MCC-H

MCC-H, M CONFIRM
EVA INHIBIT PAD
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06

/IV /R2

TRANSITION TO EVA C/L AND PMA 3 C/L AT MET 4/15:30 (PAGE 4-8)

FD06  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 FD06 OSVS STOW Ref Msg 065

STS-92 (REPLANNED FD  )
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

MS1/EV1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA INHIBIT PAD
     (EVA, TIMELINES)
    AIRLOCK DEPRESS (Cue Card)

    EVA SUPPORT
     (EVA, TIMELINES)
     Ref Msg 055

~

    EVA PREP
     (EVA, EVA PREP)

    TAKE 1 ASPIRIN (325mg) 

MS2/EV2

EXERCISE

    NODE1 NADIR ACBM INSPECTION

        POST-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY MORNING CONFIG
         (ORB OPS,GIRA)

~

    TAKE 1 ASPIRIN (325mg) 

MS3/EV3

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 2
     (EVA, TIMELINES)
     EVA 2 EGRESS/SETUP

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP~

MS4/EV4

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP~

    EVA 2
     (EVA, TIMELINES)
     EVA 2 EGRESS/SETUP

MCC-H

MCC-H, M CONFIRM
EVA INHIBIT PAD
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06

B12(A12)
AUTO/VERN

TRANSITION BACK TO FLIGHT PLAN AND EVA C/L
INFORM CREW
S-Bd Ant config
while EVA over
nose

STS-92 (REPLANNED FD  )
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16:00

17:00

18:00

19:00

20:00

MET

Day 004

CDR

  
  

  

    P/TV08 FILMING OPS

  

    P/TV08 FILMING OPS

  

  

    √ WCS hose block filter
    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

    P/TV08 FILMING OPS

PLT

     CBM PRE-MATE STATUS

    CBM FIRST STAGE CAPTURE

    CBM SECOND STAGE CAPTURE
    CBM ACQUIRE BOLTS

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 2 Pri A reqd

    √ WCS hose block filter
    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

MS5/R1

    NODE1 NADIR ACBM INSPECTION
~

    PMA-3 GRAPPLE

    PMA-3 UNBERTH

    PMA-3 UNBERTH

    PMA3 INSTALL

    PMA-3 INSTALL

    PMA-3 INSTALL

    PMA-3 INSTALL

    PMA-3 INSTALL
    PMA-3 INSTALL

    PMA-3 UNGRAPPLE

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

GROUND

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)
   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

3-58

06

B12(A12)
AUTO/VERN

TRANSITION BACK TO FLIGHT PLAN AND EVA C/L
INFORM CREW
S-Bd Ant config
while EVA over
nose

STS-92 (REPLANNED FD  )
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16:00

17:00

18:00

19:00

20:00

MET

Day 004

CDR

  
  

  

    P/TV08 FILMING OPS

  

    P/TV08 FILMING OPS

  

  

    √ WCS hose block filter
    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

    P/TV08 FILMING OPS

PLT

     CBM PRE-MATE STATUS

    CBM FIRST STAGE CAPTURE

    CBM SECOND STAGE CAPTURE
    CBM ACQUIRE BOLTS

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 2 Pri A reqd

    √ WCS hose block filter
    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

MS5/R1

    NODE1 NADIR ACBM INSPECTION
~

    PMA-3 GRAPPLE

    PMA-3 UNBERTH

    PMA-3 UNBERTH

    PMA3 INSTALL

    PMA-3 INSTALL

    PMA-3 INSTALL

    PMA-3 INSTALL

    PMA-3 INSTALL
    PMA-3 INSTALL

    PMA-3 UNGRAPPLE

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

GROUND

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)
   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA
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06

/R2/IV

TRANSITION BACK TO FLIGHT PLAN AND EVA C/L INFORM CREW
S-Bd Ant config
while EVA over
nose

STS-92 (REPLANNED FD  )
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16:00
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20:00

MET

Day 004

MS1/EV1

    EVA SUPPORT
     (EVA, TIMELINES)
     Ref Msg 055

~

~

MS2/EV2

    NODE1 NADIR ACBM INSPECTION

    PMA-3 GRAPPLE

    OSVS PWRUP

    PMA-3 UNBERTH

    PMA-3 UNBERTH

    PMA3 INSTALL

    PMA-3 INSTALL
    PMA-3 INSTALL SCRIPT

    PMA-3 INSTALL
    PMA-3 INSTALL SCRIPT
    PMA-3 INSTALL

    PMA-3 INSTALL
    PMA-3 INSTALL

    PMA-3 UNGRAPPLE

    OSVS PWRDN
     (PDRS, OSVS OPS)
    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

MS3/EV3

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP

~

    EVA 2 
     (EVA, TIMELINES)
     RTAS LL RELEASE (2)

    EVA 2
     (EVA, TIMELINES)
     ASSIST PMA3 BERTHING

    EVA 2 
     (EVA, TIMELINES)
     RTAS LL RELEASE (2)

    EVA 2
     (EVA, TIMELINES)
     RMS SETUP

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

MS4/EV4

    EVA 2 
     (EVA, TIMELINES)
     CIDS RELOCATION

    EVA 2
     (EVA, TIMELINES)
     ASSIST PMA3 BERTHING

    EVA 2
     (EVA, TIMELINES)
     IAPFR RELOCATE (2)

    EVA 2
     (EVA, TIMELINES)
     PMA 3 UMBILICAL PREP

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP

~

MCC-H

3-59

06

/R2/IV

TRANSITION BACK TO FLIGHT PLAN AND EVA C/L INFORM CREW
S-Bd Ant config
while EVA over
nose
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16:00

17:00

18:00

19:00

20:00

MET

Day 004

MS1/EV1

    EVA SUPPORT
     (EVA, TIMELINES)
     Ref Msg 055

~

~

MS2/EV2

    NODE1 NADIR ACBM INSPECTION

    PMA-3 GRAPPLE

    OSVS PWRUP

    PMA-3 UNBERTH

    PMA-3 UNBERTH

    PMA3 INSTALL

    PMA-3 INSTALL
    PMA-3 INSTALL SCRIPT

    PMA-3 INSTALL
    PMA-3 INSTALL SCRIPT
    PMA-3 INSTALL

    PMA-3 INSTALL
    PMA-3 INSTALL

    PMA-3 UNGRAPPLE

    OSVS PWRDN
     (PDRS, OSVS OPS)
    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

MS3/EV3

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP

~

    EVA 2 
     (EVA, TIMELINES)
     RTAS LL RELEASE (2)

    EVA 2
     (EVA, TIMELINES)
     ASSIST PMA3 BERTHING

    EVA 2 
     (EVA, TIMELINES)
     RTAS LL RELEASE (2)

    EVA 2
     (EVA, TIMELINES)
     RMS SETUP

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

MS4/EV4

    EVA 2 
     (EVA, TIMELINES)
     CIDS RELOCATION

    EVA 2
     (EVA, TIMELINES)
     ASSIST PMA3 BERTHING

    EVA 2
     (EVA, TIMELINES)
     IAPFR RELOCATE (2)

    EVA 2
     (EVA, TIMELINES)
     PMA 3 UMBILICAL PREP

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

    EVA 2 (EVA, TIMELINES)
     PMA3 RLSE FROM SLP

~

MCC-H
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FLT PLAN/92/REPLAN     3-60

06

A12(B12)
AUTO/VERN

    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)
    EARLY COMM PWRUP
     (ISS OPS, C&T)
     Steps 4-8 TT U/L

B12(A12)
AUTO/VERN

A4(B12)
AUTO/VERN

    SBD ORU ACT
     (GND, C&T)
     Steps 1-5, BSP only
    SBD ORU HTR PWR UP/DN
     (ISS OPS, C&T)
     Step 2, BSP only
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MET

Day 004

CDR

    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

    MNVR (TRK) BIAS +ZLV +XVV
     TG=2 BV=5 P=295 Y=0 OM=0
     B/AUTO/VERN (4/21:15) Init TRK

    REBOOST
     (ORB OPS, REBOOST)
     Init First Pulse at 4/21:46
      Ref Item 2 of Msg 067

     Check A/L repressed,
     DAP: A/AUTO/VERN
     MNVR ISS BIAS -XPH,+ZNN
     R=161  P=314  Y=40
     Init MNVR (4/22:20)

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES 
     Part A. SETUP AND ACTIVATION, 
     Part C. PWRDN AND STOW, 
      Steps 1-3 
     Reconfigure audio as required

PLT

    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

    REBOOST
     (ORB OPS, REBOOST)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES 
     Part A. SETUP AND ACTIVATION, 
     Part C. PWRDN AND STOW, 
      Steps 1-3 
     Reconfigure audio as required

    ICBC3D DAILY STATUS

MS5/R1

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

EXERCISE

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES 
     Part A. SETUP AND ACTIVATION, 
     Part C. PWRDN AND STOW, 
      Steps 1-3 
     Reconfigure audio as required

GROUND

   

    EARLY COMM POWERDOWN
     (ISS OPS, C&T) except CTP

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

   

TDRS H/O

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

3-60

06

A12(B12)
AUTO/VERN

    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)
    EARLY COMM PWRUP
     (ISS OPS, C&T)
     Steps 4-8 TT U/L

B12(A12)
AUTO/VERN

A4(B12)
AUTO/VERN

    SBD ORU ACT
     (GND, C&T)
     Steps 1-5, BSP only
    SBD ORU HTR PWR UP/DN
     (ISS OPS, C&T)
     Step 2, BSP only
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Day 004

CDR

    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

    MNVR (TRK) BIAS +ZLV +XVV
     TG=2 BV=5 P=295 Y=0 OM=0
     B/AUTO/VERN (4/21:15) Init TRK

    REBOOST
     (ORB OPS, REBOOST)
     Init First Pulse at 4/21:46
      Ref Item 2 of Msg 067

     Check A/L repressed,
     DAP: A/AUTO/VERN
     MNVR ISS BIAS -XPH,+ZNN
     R=161  P=314  Y=40
     Init MNVR (4/22:20)

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES 
     Part A. SETUP AND ACTIVATION, 
     Part C. PWRDN AND STOW, 
      Steps 1-3 
     Reconfigure audio as required

PLT

    FILTER CLEANING
     (IFM, SCHEDULED MAINTENANCE)
     Inspect filters and clean
     as necessary

~

    REBOOST
     (ORB OPS, REBOOST)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES 
     Part A. SETUP AND ACTIVATION, 
     Part C. PWRDN AND STOW, 
      Steps 1-3 
     Reconfigure audio as required

    ICBC3D DAILY STATUS

MS5/R1

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

EXERCISE

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES 
     Part A. SETUP AND ACTIVATION, 
     Part C. PWRDN AND STOW, 
      Steps 1-3 
     Reconfigure audio as required

GROUND

   

    EARLY COMM POWERDOWN
     (ISS OPS, C&T) except CTP

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

   

TDRS H/O

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0
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06

/IV /R2

    MDK EMU BATT RCHG/LIOH
     (EVA, EMU MAINT/RECHARGE)
     Term battery charging
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Day 004

MS1/EV1

    EVA SUPPORT
     (EVA, TIMELINES)
     Ref Msg 055

~

    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

MS2/EV2

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

MS3/EV3

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

     EVA 2
      (EVA, TIMELINES)
      EVA 2 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57~

MS4/EV4

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

     EVA 2
      (EVA, TIMELINES)
      EVA 2 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MAGR ONORBIT S/U (Check)
     (ORB OPS, GPS), Steps 4-7 

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57~

MCC-H

3-61

06

/IV /R2

    MDK EMU BATT RCHG/LIOH
     (EVA, EMU MAINT/RECHARGE)
     Term battery charging
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Day 004

MS1/EV1

    EVA SUPPORT
     (EVA, TIMELINES)
     Ref Msg 055

~

    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

MS2/EV2

    PMA3 UMBILICALS
     (PDRS, EVA 2)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

MS3/EV3

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

     EVA 2
      (EVA, TIMELINES)
      EVA 2 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57~

MS4/EV4

    EVA 2
     (EVA, TIMELINES)
     CONNECT PMA3 UMBILICALS
     Ref Msg 055

~

     EVA 2
      (EVA, TIMELINES)
      EVA 2 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MAGR ONORBIT S/U (Check)
     (ORB OPS, GPS), Steps 4-7 

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57~

MCC-H
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06

A12(B12)
AUTO/VERN
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MET

Day 005

CDR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    MNVR (TRK) BIAS +XLV, +YVV
    TG=2 BV=5 P=345 Y=0 OM=270
    Init TRK (5/00:14:05),
    A/AUTO/VERN

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    IMU ALIGN - S TRK (ORB OPS)
06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    MNVR ISS BIAS -XPH,+ZNN 
    R=161  P=314  Y=40
    Init MNVR (5/01:46:12),
    A/AUTO/VERN

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
    FUTURE LOADED MNVR (ISS B -XPH,-ZNN)
     R=38  P=167  Y=336
     A/AUTO/VERN (5/08:00) Init MNVR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate SIMO Supply/Waste Dump
     Dump Waste Tank to 5%

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Terminate Supply/Waste Dump

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GROUND

   

   
    MCC-H PERFORMS:
    PMA 3 HEATER CHECKOUT
     (GND 3A, TCS)

~

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA
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06

A12(B12)
AUTO/VERN
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04:00

MET

Day 005

CDR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    MNVR (TRK) BIAS +XLV, +YVV
    TG=2 BV=5 P=345 Y=0 OM=270
    Init TRK (5/00:14:05),
    A/AUTO/VERN

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    IMU ALIGN - S TRK (ORB OPS)
06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    MNVR ISS BIAS -XPH,+ZNN 
    R=161  P=314  Y=40
    Init MNVR (5/01:46:12),
    A/AUTO/VERN

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
    FUTURE LOADED MNVR (ISS B -XPH,-ZNN)
     R=38  P=167  Y=336
     A/AUTO/VERN (5/08:00) Init MNVR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate SIMO Supply/Waste Dump
     Dump Waste Tank to 5%

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Terminate Supply/Waste Dump

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GROUND

   

   
    MCC-H PERFORMS:
    PMA 3 HEATER CHECKOUT
     (GND 3A, TCS)

~

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA
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06

OVERNIGHT PSGC CONFIG

   REBOOT PGSCs, as req'd
   OCA ROUTER PGSC - ON
   PROSHARE PGSC - ON
   WINDECOM PGSC - ON
   MFX LAUNCHED
   FLOPPY DISK IN PROSHARE
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   (holes on left side)
   Check apps closed:
   OUTLOOK
   PHOTOLOG
   PASSWIZARD
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01:00

02:00

03:00

04:00

MET

Day 005

MS1/EV1

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 3 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS2/EV2

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 3 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

MS3/EV3

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57

~

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4/EV4

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57

~

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC-H
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06

OVERNIGHT PSGC CONFIG

   REBOOT PGSCs, as req'd
   OCA ROUTER PGSC - ON
   PROSHARE PGSC - ON
   WINDECOM PGSC - ON
   MFX LAUNCHED
   FLOPPY DISK IN PROSHARE
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   (holes on left side)
   Check apps closed:
   OUTLOOK
   PHOTOLOG
   PASSWIZARD

STS-92 (REPLANNED FD  )
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MET

Day 005

MS1/EV1

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 3 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS2/EV2

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 3 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

MS3/EV3

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57

~

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4/EV4

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 57

~

    EVA PROCEDURE REVIEW
    REF: EVA 3 (EVA, TIMELINES)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC-H


